COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 01/ 2017

ESTI MATE SUMVARY 08:19: 32
CONTI D: C20318 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 20318- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 27.0 DAYS TI ME ALLOW 107 CALENDAR DAYS
SH30: POTOVAC TO Al RPORT BLVD. PERCENT TI ME: 25.23 ORI G TI VE ALLOW 107 CALENDAR DAYS
PRQJECT NO. STAO30A- 033
SH30: POTOVAC TO Al RPORT BLVD.
NAVE OF RQAD:
PRQIECT COUNTI ES: ARAPAHOE
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 05/ 01/ 2017 DATE TI ME STARTED 04/ 03/ 2017
10170 Church Ranch Way, Ste. 201 DATE LET 11/ 17/ 2016 DATE WORK BEGAN 04/ 03/ 2017
DATE AWARDED 12/ 02/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 23/ 2016 DATE ACCEPTED
Vst ni nst er CO 80021 (720) 245- 6400 DATE NOTI CE TO PROCEED 04/ 03/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 4,349, 211.29 PARTI Cl PATING $ 395, 327. 83 $ 395, 327. 83
AWARD PRQJECT AMT: $ 4,026, 134. 41 NON PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 9. 09% TOTAL EARNI NGS 395, 327. 83 395, 327. 83
FUNDS AVAI LABLE: $  3,953,883.46 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 395, 327. 83 395, 327. 83
TOTAL CLAI VB $ 0.00 RETAI NAGE -10,677.72 -10, 677.72
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 384, 650. 11 384, 650. 11
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 384, 650. 11 384, 650. 11
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 384, 650. 11

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005 202-00090

0010 202-00195

0015 202-00200

0020 202-00203

0025 202-00240

0030 202-00250

0035 202-00810

0040 202-00821

0045 202-00828

0050 202-04005

0055 202-04010

C20318
20318-BI D
STAO30A- 033
| TEM
DESCRI PTI ON

*Renoval of Delineator

*Renoval of Median Cover

*Renoval of Sidewal k

*Renoval of Curb and CQutter

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

*Renoval of G ound Sign

*Renoval of Sign Panel

*Renoval of Traffic Signal Equi pnent

*C ean Val ve Box

*Clean Inlet

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

12. 000
EACH
32. 98000
100. 000
SY
23. 98000
1, 818. 000
SY
23. 98000
2,202. 000
LF
13. 32000
96, 744. 000
SY
2.95000
5, 000. 000
SF
1. 92000
6. 000
EACH
98. 95000
13. 000
EACH
65. 97000
1. 000
LS
3, 003. 13000
51. 000
EACH
269. 10000
42.000
EACH

1, 345. 48000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
912. 000
912. 000

0. 000
903. 000
903. 000

0. 000
765. 000
765. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 05/ 01/ 2017

08: 19: 32
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
21, 869. 76
21, 869. 76
12, 027. 96
12, 027. 96
2,256. 75
2,256. 75
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20318-BI D ESTI MATE RUN 05/ 01/ 2017
PRQJECT: STAO030A- 033 ESTI MATE NO 0001 08:19: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01100 Proof Rolling 10. 000 0. 000
HOUR 0. 000 0. 00
121. 75000 0. 000 0. 00
0065 203-01597 *Pot hol i ng 100. 000 0. 000
HOUR 14. 000 3, 390. 66
242.19000 14. 000 3, 390. 66
0070 208-00002 *Erosion Log Type 1 (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
9. 80000 0. 000 0. 00
0075 208-00035  *Aggregate Bag 630. 000 0. 000
LF 546. 000 4, 635. 54
8. 49000 546. 000 4, 635. 54
0080 208- 00045 *Concrete Washout Structure 2.000 0. 000
EACH 1. 000 1, 567. 55
1, 567. 55000 1. 000 1, 567. 55
0085 208- 00052 *StormDrain Inlet Protection (Type I1) 60. 000 0. 000
LF 17. 000 727. 26
42. 78000 17. 000 727. 26
0090 208-00070 *Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
3, 624. 96000 0. 000 0. 00
0095 208- 00103 *Renoval and Disposal of Sedinment (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
163. 29000 0. 000 0. 00
0100 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
189. 29000 0. 000 0. 00
0105 208-00207 *Erosi on Control Managenent 80. 000 0. 000
DAY 5. 000 2,286.00
457. 20000 5. 000 2,286. 00
0110 210-00858 *Reset Pedestal Pole (Trf Sig Ped Pole Stl) 1. 000 0. 000
EACH 0. 000 0. 00
1, 327. 21000 0. 000 0. 00



CONTI D C20318

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 20318-BI D ESTI MATE RUN 05/ 01/ 2017
PRQIECT: STAO030A- 033 ESTI MATE NO 0001 08:19: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 210- 00865 *Reset Pedestrian Signal Head 2. 000 0. 000
EACH 0. 000 0. 00
125. 96000 0. 000 0. 00
0120 210-02510 *Rel ay Sprinkler System 1. 000 0. 000
LS 0. 000 0. 00
5, 878. 32000 0. 000 0. 00
0125 210-04010 Adj ust Manhol e 104. 000 0. 000
EACH 0. 000 0. 00
613. 89000 0. 000 0. 00
0130 210- 04050 Adj ust Val ve Box 119. 000 0. 000
EACH 2.000 620. 90
310. 45000 2.000 620. 90
0135 212-00006 *Seedi ng (Native) 0. 030 0. 000
ACRE 0. 000 0. 00
104, 830. 00000 0. 000 0. 00
0140 212-00032 *Soi | Condi tioning 0. 030 0. 000
ACRE 0. 000 0. 00
144, 704. 59000 0. 000 0. 00
0145 212- 00050 *Sod 200. 000 0. 000
SF 0. 000 0. 00
5. 55000 0. 000 0. 00
0150 213-00067 *Rock Mul ch (Weed Free) 250. 000 0. 000
SF 0. 000 0. 00
14. 04000 0. 000 0. 00
0155 216-00101 *Soi | Retention Bl anket (Straw Coconut) 100. 000 0. 000
(Phot odegr adabl e C a
SY 0. 000 0. 00
14. 04000 0. 000 0. 00
0160 217-00020 *Her bi ci de Treat nent 20. 000 0. 000
HOUR 0. 000 0. 00
117. 57000 0. 000 0. 00
0165 240- 00000 *WIdlife Biologist 40. 000 0. 000
HOUR 26. 000 2,717.00
104. 50000 26. 000 2,717.00



CONTI D C20318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20318-BID ESTI MATE RUN 05/ 01/ 2017
PRQJECT: STAO030A- 033 ESTI MATE NO 0001 08:19: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
97. 97000 0. 000 0. 00
0175 240- 00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
21. 88000 0. 000 0. 00
0180 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 0. 000
LS 0. 000 0. 00
5, 878. 32000 0. 000 0. 00
0185 304- 06000 Aggregate Base Course (Cl ass 6) 100. 000 0. 000
TON 0. 000 0. 00
69. 62000 0. 000 0. 00
0190 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 1, 006. 000 0. 000
TON 113.710 21, 815. 26
191. 85000 113.710 21, 815. 26
0195 403-34871 Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 13, 710. 000 0. 000
TON 0. 000 0. 00
95. 88000 0. 000 0. 00
0200 411-10255  Enulsified Asphalt (Sl ow Setting) 4,913. 000 0. 000
GAL 0. 000 0. 00
3.59000 0. 000 0. 00
0205 607-11525 *Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
10. 45000 0. 000 0. 00
0210 608-00006 *Concrete Sidewal k (6 Inch) 563. 000 0. 000
Sy 563. 000 40, 997. 66
72.82000 563. 000 40, 997. 66
0215 608-00010 *Concrete Curb Ranp 1, 509. 000 0. 000
SY 328. 000 55, 940. 40
170. 55000 328. 000 55, 940. 40
0220 609-21010 *CQurb and Qutter Type 2 (Section |-B) 97. 000 0. 000
LF 0. 000 0. 00
23.12000 0. 000 0. 00



CONTI D C20318

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 20318-BID ESTI MATE RUN 05/ 01/ 2017
PRQJECT: STAO030A- 033 ESTI MATE NO 0001 08:19: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 609-21020 *Curb and CQutter Type 2 (Section Il-B) 2,165. 000 0. 000
LF 941. 000 26, 329. 18
27.98000 941. 000 26, 329. 18
0230 610- 00030 *Medi an Cover Material (Concrete) 200. 000 0. 000
SF 123. 000 2,785.95
22. 65000 123. 000 2,785.95
0235 612-00003  *Delineator (Type I11) 12. 000 0. 000
EACH 0. 000 0. 00
40. 90000 0. 000 0. 00
0240 613-00206 *2 Inch Electrical Conduit (Bored) 775. 000 0. 000
LF 0. 000 0. 00
43. 75000 0. 000 0. 00
0245 613-01200 *2 Inch Electrical Conduit (Plastic) 125. 000 0. 000
LF 0. 000 0. 00
15. 91000 0. 000 0. 00
0250 613-07000 *Pul | Box (Special) 10. 000 0. 000
EACH 0. 000 0. 00
689. 46000 0. 000 0. 00
0255 613-07002 *Type Two Pull Box 2. 000 0. 000
EACH 0. 000 0. 00
1, 020. 93000 0. 000 0. 00
0260 613-07003 *Type Three Pul|l Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 366. 99000 0. 000 0. 00
0265 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
11, 605. 49000 0. 000 0. 00
0270 614-00011 *Sign Panel (Qass I) 85. 000 0. 000
SF 0. 000 0. 00
35. 62000 0. 000 0. 00
0275 614-00012 *Sign Panel (Cass Il) 32. 000 0. 000
SF 0. 000 0. 00
48. 82000 0. 000 0. 00



CONTI D C20318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 20318-BI D ESTI MATE RUN 05/ 01/ 2017
PRQJECT: STAO030A- 033 ESTI MATE NO 0001 08:19: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 5. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
857. 58000 0. 000 0. 00
0285 614-70150 *Pedestrian Signal Face (16) (Countdown) 1. 000 0. 000
EACH 0. 000 0. 00
938. 73000 0. 000 0. 00
0290 614-70336 *Traffic Signal Face (12-12-12) 2. 000 0. 000
EACH 0. 000 0. 00
1, 431. 96000 0. 000 0. 00
0295 614-70448 *Traffic Signal Face (12-12-12-12) 4.000 0. 000
EACH 0. 000 0. 00
1, 831. 05000 0. 000 0. 00
0300 614-72830 *Communi cati ons Cabi net 2.000 0. 000
EACH 0. 000 0. 00
30, 962. 12000 0. 000 0. 00
0305 614-72860 *Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0. 00
1, 690. 51000 0. 000 0. 00
0310 614-72863 *Pedestrian Push Button Post Assenbly 48. 000 0. 000
EACH 0. 000 0. 00
1, 942. 42000 0. 000 0. 00
0315 614-72875 *Loop Detector Wre 4,732.000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
0320 614- 84000 *Traffic Signal Pedestal Pole Steel 2. 000 0. 000
EACH 0. 000 0. 00
2,101. 53000 0. 000 0. 00
0325 625-00001 *Construction Surveying (Hourly) 125. 000 0. 000
HOUR 74.500 14, 111. 05
189. 41000 74.500 14, 111. 05
0330 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 250 39, 403. 67
157, 614. 67000 0. 250 39, 403. 67



CONTI D C20318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20318-BI D ESTI MATE RUN 05/ 01/ 2017
PRQJECT: STAO030A- 033 ESTI MATE NO 0001 08:19: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 250 2,677.90
10, 711. 60000 0. 250 2,677.90
0340 627-00008 *Modi fi ed Epoxy Pavement Marking 86. 000 0. 000
GAL 0. 000 0. 00
125. 96000 0. 000 0. 00
0345 627-00011 *Pavenent Marking Paint (Waterborne) 454. 000 0. 000
GAL 5. 000 251. 90
50. 38000 5. 000 251. 90
0350 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 14, 166. 000 0. 000
SF 0. 000 0. 00
14. 45000 0. 000 0. 00
0355 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 1, 195. 000 0. 000
SF 0. 000 0. 00
18. 56000 0. 000 0. 00
0360 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 8, 952. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 06000 0. 000 0. 00
0365 630- 00000 *Fl aggi ng 2, 000. 000 0. 000
HOUR 448. 500 14, 343. 03
31. 98000 448. 500 14, 343. 03
0370 630-00003 *Uni formed Traffic Control 1, 200. 000 0. 000
HOUR 16. 000 2,025. 28
126. 58000 16. 000 2,025. 28
0375 630- 00004 *Traffic Control Vehicle 4. 000 0. 000
EACH 0. 000 0. 00
4,663. 47000 0. 000 0. 00
0380 630- 00007 *Traffic Control Inspection 30. 000 0. 000
DAY 9. 000 1, 978. 65
219. 85000 9. 000 1, 978. 65
0385 630-00012 *Traffic Control Managenent 80. 000 0. 000
DAY 14. 000 20, 519. 24
1, 465. 66000 14. 000 20, 519. 24



CONTI D C20318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 20318-BI D ESTI MATE RUN 05/ 01/ 2017
PRQJECT: STAO030A- 033 ESTI MATE NO 0001 08:19: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
99. 93000 0. 000 0. 00
0395 630-80341 *Construction Traffic Sign (Panel Size A) 48. 000 0. 000
EACH 11. 000 659. 56
59. 96000 11. 000 659. 56
0400 630-80342 *Construction Traffic Sign (Panel Size B) 46. 000 0. 000
EACH 20. 500 1,775.51
86. 61000 20. 500 1,775.51
0405 630-80343 *Construction Traffic Sign (Panel Size C 14. 000 0. 000
EACH 2.000 146. 56
73.28000 2.000 146. 56
0410 630-80350 *Vertical Panel 50. 000 0. 000
EACH 19. 000 379. 81
19. 99000 19. 000 379. 81
0415 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ype) EACH 1. 000 1, 365.73
1, 365. 73000 1. 000 1, 365.73
0420 630- 80359 *Portabl e Message Sign Panel 400. 000 0. 000
DAY 65. 000 4,763. 20
73.28000 65. 000 4,763. 20
0425 630- 80360 *Drum Channel i zi ng Devi ce 54. 000 0. 000
EACH 27.000 899. 37
33. 31000 27.000 899. 37
0430 630-80380 *Traffic Cone 350. 000 0. 000
EACH 50. 000 333.00
6. 66000 50. 000 333.00
0435 630- 85041 *Mobi | e Attenuator 80. 000 0. 000
DAY 12. 000 9,993.12
832. 76000 12. 000 9,993.12
0440 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20318 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

PON: 20318-BI D ESTI MATE RUN 05/ 01/ 2017
PRQIECT: STAO030A- 033 ESTI MATE NO 0001 08:19: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70012 F/ A Asphalt Pavenent |ncentive 65, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70016 F/ A Fuel Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700- 70018 F/ A Roadway Snoot hness | ncentive 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70023 F/ A On- The-Job Trai nee 960. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70031 F/ A Interim Surface Repair 16, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700- 70060 F/' A Adjust Uilities 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70310 F/ A Landscapi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700- 70589 F/ A Environnental Health & Safety Management 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20318-BID ESTI MATE RUN 05/ 01/ 2017
PRQJECT: STAO030A- 033 ESTI MATE NO 0001 08:19: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 700- 70595 F/ A DRB On- Denand Conmmittee 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 4, 204,963.52 % 315,594.41 % 315, 594. 41
CAT NOO300 STRUCTURES
0505 202- 00246 *Removal of Asphalt Mat (Pl aning) (Special) 1, 509. 000 0. 000
SY 1, 474.000 8,917.70
6. 05000 1, 474. 000 8,917.70
0510 202-00453 *Removal of Portions of Present Structure (C ass 2) 52. 000 0. 000
SY 2.000 683. 42
341. 71000 2.000 683. 42
0515 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
569. 96000 0. 000 0. 00
0520 515-00120 *Wat er proof i ng (Menbr ane) 1, 509. 000 0. 000
Sy 98. 000 1, 680. 70
17. 15000 98. 000 1, 680. 70
0525 601- 03057 *Concrete O ass DR 4. 000 0. 000
CY 0. 200 376. 02
1, 880. 08000 0. 200 376. 02
0530 601-06150 *Concrete (Patching) 113. 000 0. 000
SF 41. 000 8, 168. 02
199. 22000 41. 000 8, 168. 02
0535 601-51007 *Gal vani ¢ Anodes (Install Only) 95. 000 0. 000
EACH 6. 000 79.14
13. 19000 6. 000 79.14
0540 602- 00000 *Rei nforcing Steel 95. 000 0. 000
LB 5. 000 19. 80
3. 96000 5. 000 19. 80
CAT 0300 CURRENT AMI  $ 84,439.15 % 19,924.80 % 19, 924. 80
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0545 620- 00001 Field Ofice (dass 1) 1. 000 0. 000
EACH 1. 000 30, 417. 03
30, 417. 03000 1. 000 30, 417. 03



CONTI D C20318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20318-BID ESTI MATE RUN 05/ 01/ 2017
PRQJECT: STAO030A- 033 ESTI MATE NO 0001 08:19: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0550 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1. 000 27,758.72
27, 758. 72000 1. 000 27,758.72
0555 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 632. 87
1, 632. 87000 1. 000 1, 632. 87
CAT 0400 CURRENT AMI  $ 59,808.62 $ 59, 808. 62 $ 59, 808. 62
PRQIECT TOTAL CURRENT AMI $ 4,349,211.29% 395, 327.83 $ 395, 327. 83



